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Executive Summary

The Consortium for Advanced Residential Buildings (CARB) is one of five teams working under the U.S.
Department of Energy Building America program, which is administered by the National Renewable
Energy Laboratory. Led by Steven Winter Associates, Inc., building systems research architects and
engineers, the consortium includes several leading manufacturers of building components, along with
many homebuilders. The builders are located in nearly all major home-building regions of the country
and range from small companies producing 200 homes a year to industry giants.

The first part of this report describes the various CARB projects that were active during the first 10
months of 2001, summarizing results, benefits, lessons learned, and future plans. The most important
projects include the following:

*  Beazer Homes in northern and southern California, including very energy efficient homes with
photovoltaic solar systems

*  Mercedes Homes in Melbourne, Florida, and Dallas, Texas, including highly energy efficient
homes built with poured concrete walls that exceed the most stringent Florida wind standards

¢  Cambridge Homes in the Chicago area, including several subdivisions of attached and detached
homes.

The second part of this report describes technical matters, summarizing innovative technologies, systems
engineering and results, and industry team member contributions. Highlights include the following:

e poured-in-place concrete walls in the Melbourne homes by Mercedes
e precast concrete foundations
¢ photovoltaic solar systems

e the “CARB Package,” in which better insulation and glazing is paid for by the resulting
downsizing of the air-conditioning system

e the “CARB Plenum Truss” that brings all ductwork within the conditioned envelope

e aproprietary steel floor system for manufactured and modular homes.
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1. Introduction

1.1 Background on CARB

The Consortium for Advanced Residential Building (CARB) has worked under the U.S. Department of
Energy (DOE) Building America program since 1995. Beginning with three of the nation’s largest
builders as team members — Beazer Homes, Del Webb Corporation, and NVR/Ryan Homes — CARB
broadened its scope to include medium-sized and very small builders. While larger builders had greater
potential impact, dealing with their unwieldy management made progress slow and frustrating. Smaller
firms, by contrast, could “turn on a dime” and adopt radical new ways of building, as demonstrated when
Mercedes Homes did extensive revamping of their construction practices with CARB’s assistance.
CARB builder team members range from some of the largest in the nation to those producing only 50
homes a year and cover nearly every important climatic region of the country. The number of homes
constructed by CARB builders that meet Building America performance standards as a result of CARB
efforts continues to grow dramatically and reached 1,200 by the end of 2001, with more than 2,000 starts
planned for 2002.

In addition to CARB’s builder team members, many companies have participated in the consortium.
Larger companies that have participated in CARB from its beginnings include Owens Corning,
Honeywell, Whirlpool, Andersen Windows, and Weyerhaueser. Along the way, Certainteed, U.S.
Gypsum, and TJI MacMillen (now part of Weyerhaueser) have joined CARB’s ranks, as have a large
number of smaller firms. Also included as team members are important subcontractors working with
CARB builders, such as Gale Insulation.

2. Project Results

CARB projects that were active during the first 10 months of 2001 are summarized in Table 1 and
described in detail in subsequent paragraphs.



Table 1. Listing of CARB Projects in 2001

Percent
Project Name Energy
Builder and Location Details Key Specifications Savings'
Beazer Homes  Estates at 50 SF? homes, detached, SEER-12° AC*, vinyl 30%
Stevenson 35 completed; window with Cardinal
Ranch, Los specification upgrade Low-E® glazing, mastic-
Angeles, sealed ductwork,
California optimized insulation
Beazer Homes  The Fairways, Construction starts Similar to Stevenson 30%
Palmdale, December, 2001 Ranch, plus cool roofs
California specification upgrade
Beazer Homes  Country-Club Construction starts Similar to Stevenson 30%
Ridge, January 2002, Ranch, plus cool roofs
Palmdale, specification upgrade
California
Beazer Homes  Product Line, Affecting 1,200 homes per SEER-12 AC; EPS’, 30%
Northern year, specification exterior insulation;
California upgrade and PV® solar mastic-sealed ductwork;
Division option vinyl window with
Cardinal Low-E? glazing
Beazer Homes  Roseview, 159 total one-story SF R-38 attic insulation, 46%
Sacramento, detached, specification SEER-14 AC, ducts
California upgrade PV solar option,  buried under attic
Night-Time Economiser insulation, setback
cooling option thermostats, PV option,
all other upgrades in
normal product line
Beazer Homes Piazza del Sol, 133 planned SF detached, Same as Roseview 46%
Sacramento, specification upgrade with
California PV solar option
Beazer Homes  Highland Green, 59 planned SF detached, @ Same as Roseview 46%
Sacramento, specification upgrade with
California PV solar option

' Percent Energy Savings is the average of the community and is relative to the Model Energy Code (MEC 1995)
* SF = single family

? SEER = seasonal energy efficiency ratio

* AC = air conditioner

> Low-E = low emissivity windows

% PV = photovoltaic

" EPS = expanded polystyrene



Table 1. Listing of CARB Projects in 2001 (continued)

Project Percent
Name and Energy
Builder Location Details Key Specifications Savings
Cambridge Carillon Retirement community of 947 R-38 attic, insulated base; 36%
Homes Lakes, Crest homes, 150 completed; two-  ducts removed from attic; heating
Hill, lllinois story SF, one-story fourl] low-E, argon-filled windows; 28
plexes, and one-story six[] programmable thermostat 7o
plexes; specification upgrade cooling
Cambridge The Glen, 244 homes, ~ %2 completed;  R-38 attic, insulated base; 36%
Homes Glenview, two-story SF, rowhouses, ducts removed from attic; heating
lllinois duplexes, and two-flats; low-E, argon-filled windows;
e 28%
specification upgrade programmable thermostat ;
cooling
Cambridge Forest Glen, 60 townhomes, 6 completed; R-38 attic, insulated base; 36%
Homes Carol active adult community; new  ducts removed from attic; heating
Stream, designs, all ENERGY STAR, low-E, argon-filled windows; 28
lllinois new slab edge detail, programmable thermostat coolilzg
primarily within the envelope
ductwork
Cambridge The Maple Best-selling large SF Measures to improve 30+%
Homes detached model, specification glazing, insulation,
upgrade mechanical systems, and
framing have not been
defined in detail
Crosswinds New Price-point 1,200 to 1,600 ft* Measures to improve 30%
Communities Products for  two-story SF detached; glazing, insulation,
Detroit move-up 1,800 to 2,700 ft* mechanical systems, and
market two-story SF with downstairs  framing have not been
MBR®; new CARB designs defined in detail
Del Webb Sun City Active adult community, SEER-12 AC, low-E 42%
Corporation Grand, specification option upgrade  windows, R-6 duct cooling,
Surprise, insulation, mastic duct seal 10%
Arizona heating
NYC Housing Melrose 30 three-unit, three-story Sealed combustion boilers 33%
Partnership Common ll, townhouses on city block; feeding indirect tank water
Bronx, New  specification upgrade heaters, low-E windows,
York City, programmable thermostats,
New York ventilation system
Mercedes Melbourne, One-story SF detached; Poured concrete walls; 30%
Homes Florida expected 200 homes, 60 Cardinal Low-E? windows;
(Product completed; specification AHU? located inside
Line) upgrade and minor design conditioned space

changes

8 MBR = master bedroom
® AHU = air handler unit



Table 1. Listing of CARB Projects in 2001 (continued)

Project Percent
Name and Energy
Builder Location Details Key Specifications Savings
Mercedes Oceanside Two-story townhouses; Poured concrete walls, 34%
Homes Village, specification upgrade, 36 Cardinal Low-E?
Melbourne two-story units windows, compa.ct duct
Florida ’ system, mechanical
ventilation system
Mercedes Dallas / Ft. One- and two-story SF, 700  Duct sealing, low-E 26%
Homes Worth, Texas homes/year and growing; windows, SEER-12
(Product specification upgrade Puron
Line)
Mitchell Homes Pensacola, One-story SF detached, Enhanced gap and duct 30%
Florida design modifications and sealing, low-E windows,
(Product specification upgrade cross-linked PEX"
Line) plumbing with manifold,
Studor valves
NV/Ryan Three Number affected not Explorations of Not
Homes Divisions in  determined, specification opportunities are at an determined
New York upgrade to meet NYSERDA"' early stage and specific
(Product program incentives technologies have not yet
Line) been identified
Palm Harbor HUD-Code Number affected not New floor and chassis Probably
Homes Product Line determined, new floor system design using joists from less than
development for factory-built ~ Steel Floors, Inc. 10%
homes
Tindall Homes  Southern Number affected not Measures that will 40%
New Jersey  determined, new home produce exceptionally proposed
(Product designs, existing product high performance are
Line) uses high-efficiency being explored, including
mechanical equipment solar energy systems
and HRVs.
Unibilt St. Mary's Sixteen two-story SF Compact duct system, Less than
Industries Neighborhoo detached in traditional electrical improvement, 10%
d Housing, neighborhood development;  possible precast
East Dayton, new CARB home designs foundations, air-
Ohio admittance valves

" PEX = polyethylene
""NYSERDA = New York State Energy Research and Development Authority



2.1 Beazer Homes
Estates at Stevenson Ranch
Background

CARB initially worked with Beazer's Southern California division in the spring of 1999 on a project for
the Partnership for Advanced Technology in Housing (PATH). This project was cosponsored by
Southern California Edison and built in the Simi Valley, near Los Angeles. The result was an innovative,
highly efficient, cost-effective home completed in the summer of 1999. The project was not replicated
because the systems employed were too much of a departure for the builder; however, it established a
good relationship between CARB and this division. Contact was maintained, and work began on another
project in the spring of 2001.

CARB was asked to perform a specification upgrade involving a 50-home subdivision east of Los
Angeles called Estates at Stevenson Ranch. Perceiving new market conditions after the California energy
supply crisis in 2000, the division president requested that his staff develop specifications that would “set
them apart from competition.” Working with Beazer’s production managers, purchasers, and mechanical
subcontractors, CARB developed new specifications that included the following:

= SEER-12 air-conditioning (AC) equipment

= Cardinal Low-E*'* double glazing in vinyl sash and frame
= Mastic-sealed ducts

» Increased insulation.

The results were impressive. The homes exceeded the pre-June 2001 Title 24 cooling requirements by
50%.

Construction of the total buildout of 50 homes was completed in early spring 2002.
The Fairways, Country-Club Ridge

The successful work on Stevenson Ranch resulted in two new projects, both located in Palmdale,
California, adjacent to Edwards Air Force Base. CARB is currently developing high-performance
specifications similar to those used at Stevenson Ranch and is assisting Beazer in preparing a
performance-based Title 24 compliance package using MicroPas software. A new feature, highly
appropriate in this desert location, is the use of “cool roofs” light-colored concrete tiles to reduce the peak
attic temperature, thereby reducing heat gain in the attic ductwork and through the ceiling.

The first of the two subdivisions, The Fairways, started construction in December 2001. The second,
Country-Club Ridge, started in January 2002. Work on these two subdivisions is being viewed as a
precursor to the Zero-Energy Home project, in which Steven Winter Associates, Inc., and Beazer are
partnered. Beazer is implementing the CARB-developed performance specifications on all new
communities as development proceeds.

Product Line, Northern California Division

For Beazer’s Northern California division headquartered in Sacramento, CARB developed a revised
package of energy-saving specifications that exceed Title 24 requirements and meet ENERGY STAR™
standards. These specifications are being used throughout the division and have been used in more than
700 homes to date, with a projected rate of 1,200 per year.

12 Low E? = low emissivity, low solar heat gain



The energy-saving package worked out by CARB and Beazer included SEER-12 AC equipment, R-30
blown-in attic insulation, vinyl-framed windows with Cardinal Low-E* glazing, mastic-sealed ductwork,
and a layer of expanded polystyrene (EPS) exterior insulation over stud walls with R-13 fiberglass
insulation.

Roseview

Beazer’s Sacramento subdivision Roseview offers 1,000 to 1,500 ft* single-family homes for first-time
homebuyers (Figure 2). These are all being built with enhancements to the specifications developed by
CARB for Beazer’s Northern California division. These enhancements (SEER-14 AC equipment and
ductwork buried under a full layer of R-38 attic insulation) are now the new standard for this subdivision
and all new subdivisions as they proceed.

At Roseview, Beazer for the first time is offering a PV solar rooftop electrical generation option, which
consists of a roof-tile system generating 3.3 peak kilowatts and selling at a pass-through price of $11,200,
subsidized by the Sacramento Municipal Utility District (SMUD). Because these are first-time buyers
with limited resources, no buyers have yet accepted the option. It is projected that these homes will
provide as much electric power as they use, making them net-zero electric energy homes.

Piazza del Sol

A second Sacramento-area subdivision with CARB involvement is Piazza del Sol, which features larger
homes. The specification package is the same as Roseview and includes the same PV option.

Presumably because the buyers are more upscale, several have ordered the PV option. Construction is
just starting on this project. CARB investigated higher levels of energy savings (efficient lighting and
appliance packages) in the homes that would allow a smaller, less expensive 2.2-kilowatt array to produce
the same amount of electricity as the home used. Beazer, however, chose to stay with the previous
specifications.

Highland Green

This is a third subdivision with the PV option, offering starter homes, but slightly larger ones than
Roseview. The same specifications will be offered as in the other subdivisions.



Figure 1. Beazer’s first community offering
photovoltaic systems: Roseview
near Sacramento, California



2.2 Cambridge Homes

CARB has so far worked on three projects for this company, which is Chicago’s largest homebuilder and
a division of D.R. Horton.

Carillon Lakes

This active adult community of about 1,000 units is the first Cambridge project to incorporate CARB
improvements that bring the homes up to ENERGY STAR standards. The unit designs are a mixture of one-
story and two-story single-family detached homes, one-story six-plexes, and one-story four-plexes.
Energy-related improvements were primarily specification upgrades, but also included the addition of
dropped ceilings to bring the return air ductwork out of the attic after modeling showed this to be a cost-
effective way to achieve ENERGY STAR standards. The energy-saving upgrades included R-38 attic
insulation, basement or crawl space wall insulation, vinyl-frame windows by Republic (a local
manufacturer) with argon-filled Cardinal Low-E* glazing, ductwork removed from the attic, and setback
thermostats. The “CARB package” concept was completed with the downsizing of the mechanical
equipment. Now being built out at the rate of about 200 homes per year, more than 100 homes have been
completed at Carillon Lakes to date.

Another part of CARB’s efforts at Carillon Lakes is an investigation of slab-edge thermal losses and
subslab ductwork (Figures 3, 4, 5, and 6). The details and computer printouts illustrate the results of
extensive studies of thermal transmission through the slab edge, showing the need for a thermal break

The Glen

This development of more than 200 move-up homes at the Glenview Naval Air Station meets ENERGY
STAR requirements with the same specifications as were used at Carillon Lakes. CARB performed all of
the ductwork design for these two-story townhouses, two-story single-family homes, and two-story
duplexes, along with a three-story over-and-under two-family home. Open-web floor trusses were used to
allow ductwork to thread between floors instead of being placed in the unconditioned attics.

Forest Glen

CARB designed townhouses for this 60-unit age-restricted community, unusual because of its two-story
and three-story configuration. All units are potentially compliant with Fair Housing Act (FHA) standards
with minimal changes and include an elevator option that can be easily retrofitted. To more easily meet
FHA requirements at the entries, the floor trusses used in the ground floor framing are top-chord bearing.
Except for some subslab ducts, all ductwork is within the conditioned envelope. Like The Glen, open-
web floor joists are used to allow ductwork to run between floors. All homes meet ENERGY STAR
standards with the same specification package as at Carillon Lakes.

CARB investigated the use of aerated, autoclaved concrete (AAC) insulation masonry units outside the
slab to prevent excessive heat loss; this idea was rejected because the AAC proved not to be weather-
resistant. CARB developed a detail using pressure-treated wood.
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2.3 Mercedes Homes

Melbourne Single-Family Homes

Following two successful CARB prototypes, Mercedes worked with CARB to complete six pre-
production home models for initial testing early in 2001. The first subdivision featuring these new designs
was begun in June 2001. As of October, the company had sold out the first release of 40 lots, while a
competing builder with conventional homes sold 6 houses in that same time frame in the same
subdivision.

The following four major innovations were used on these homes:

L.

Poured-in-place walls. Based on the success of the solid-pour concrete walls in the second prototype,
Mercedes invested in prefabricated modular aluminum forms (fully described in section 3.2).

High-performance glazing. In an effort to gain some the energy performance advantage of low-E
glass without some of the cost penalty, CARB suggested that Mercedes try the newly developed
Pilkington product with a hard low-E coating. This product can be left exposed and, thus, does not
have to be part of a double-glazed assembly. The coating faces inward and requires special
techniques for cleaning, as it shows fingerprints easily. Mercedes began to use this glass in
production, but soon found that the coating was softer and less durable than expected and that the
fabricator too often reversed the glass so that the coating was on the outside. Rather than switch back
to the glass used in the first prototypes, Mercedes chose a double-glazed unit using a high-
performance Cardinal low-E* double-soft coating that far outperforms the glass used in the
prototypes. This also provided the opportunity for additional downsizing of AC equipment in the
larger models.

Plenum truss. This is fully described in section 3.2.

Mechanical equipment. Mercedes chose their standard TempStar SEER-11 mechanical equipment,
placed in a closet located inside the conditioned envelope. CARB’s tests show that the homes need a
ton of cooling for every 83.6-87.3 m* (900-940 ft%), not the 46.5-51 m* (500—550 ft*) used by the
subcontractor in his design. The mechanical subcontractor at first insisted on sizing the equipment
according to his normal standards, resulting in a noticeable excess of indoor humidity and equipment
short-cycling. CARB is currently working with the mechanical subcontractor to ensure that his
Manual J design results in a correctly-sized system for the new specifications to control humidity and
maintain comfort. This approach seems to be working. CARB met with the subcontractor, went over
Manual J input, and changed wrong numbers. Spot-checking of actual results is just beginning.

The National Renewable Energy Laboratory (NREL) tested the homes and recommended some additional
design improvements. The homes have all received ENERGY STAR ratings.

12



Melbourne Townhouses

A second product incorporating the new features is a new two-story townhouse development, the first
townhouses Mercedes has built in the Melbourne market. In addition to poured concrete walls, which are
also used between units, the project will use the Cardinal Low-E* glazing. CARB has designed the duct
system for the project, replacing the two units used by the mechanical subcontractor in previous two-story
designs with a single system. CARB placed the air handler on the second floor to serve both levels,
allowing a compact duct design between floors. The mechanical system includes a mechanical ventilation
system, which is a 15-cm (6-in.) insulated duct from outside to the return plenum, with a manual damper
to set the flow rate. R-19 insulation is used in the attic. As this is a market where composition shingle
roofs are standard, CARB made no serious effort to change the roof color in any of Mercedes’ Melbourne
products. Research by Lawrence Berkeley Laboratory and the Florida Solar Energy Center (not yet
published as of March 2002) shows that white shingles provide only a marginal improvement over dark
ones.

Dallas and Fort Worth Divisions

Based on the positive experience with CARB in Melbourne, Mercedes requested that we work with their
divisions in Dallas and Fort Worth, Texas. In January 2001, CARB met with the Dallas product
development and purchasing staff to find ways of improving their products through specification
upgrades. Using computer simulations, site observations, and baseline testing of existing products,
CARB came up with a package of specifications that would bring the buildings up to ENERGY STAR
standards. Included on CARB’s list of recommendations were weatherization improvements in flashing,
mastic duct-sealing improvements, training in the installation of ductwork, relocation of central returns to
improve comfort and indoor environmental quality, and new ductwork layouts to minimize duct runs.
Ducts with R-6 insulation run in the attics in most of the Mercedes two-story homes.

During June 2001, based on their success with ENERGY STAR homes in Florida, Mercedes decided to
offer ENERGY STAR homes as a promotion, selling the first houses in August 2001. The division builds in
the town of Frisco, which had recently implemented the country’s first ordinance requiring ENERGY STAR
compliance in every new home, along with other building improvements (such as ventilation systems,
limitations on ductboard, and other indoor environmental quality measures).

This gave the CARB initiative additional impetus and moved the program along much faster than would
otherwise have occurred. As a result, both the Dallas and the Fort Worth divisions are switching their
entire production to meet ENERGY STAR specifications. This currently involves 700 homes a year and a
greater rate is anticipated in the future. A media event and grand opening is planned for early 2002 at the
Frisco development.

2.4 Mitchell Homes
Pensacola Division

CARB’s first prototype for Mitchell, completed during 1999, spawned the application of CARB-
recommended improvements in 125 homes in nine developments in the area of Pensacola, Florida, during
2000. Mitchell’s homes were already well-insulated, but greater efficiency was achieved by switching to
conventional low-E glazing and adding more extensive gap sealing and duct sealing to curtail air leakage.
Also included in the CARB designs were PEX (polyethylene) water supply tubing with manifold and
Studor air-admittance valves. An integrated temperature control and home security system used on the
first prototype was not applied to later homes.
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Mobile (Alabama) Division

CARB and Mitchell unveiled their first Mobile Division ENERGY STAR prototype home on October 1,
2001, and are exploring the possibility of converting the rest of the division to the production of homes
that are compliant with ENERGY STAR, using the same specification upgrade package worked out for the
Pensacola Division. To provide a baseline for comparison, CARB tested existing homes produced by the
division. CARB member Whirlpool featured their new popular ENERGY STAR washing machine in this
house. Mobile has in the meantime switched to PEX water supply piping and Studor air-admittance
valves at CARB’s recommendation.

Mitchell Mobile and CARB also joined with Fannie Mae and Colonial Bank in applying Fannie Mae’s
new energy-efficient Home Performance Power Mortgage to a model home at Mitchell’s Wakefield Place
development in Mobile. The ENERGY STAR prototype was also featured in Mobile’s Parade of Homes,
resulting in 4,000 visitors who toured the home.

2.5 New York City Housing Partnership and the Seavey Organization
Melrose Common Il

This project consists of a city block in the Bronx on which will be built 30 attached townhouses, each
containing three units. Energy improvements proposed consist of sealed combustion boilers with indirect
water heaters fed from the boiler (see section 3 for more details). Low-E glazing will be included
(detailed specifications have not yet been decided) along with Honeywell programmable thermostats and
possibly a mechanical ventilation system. This project may be eligible for the New York State Energy
Research and Development Authority (NYSERDA) ENERGY STAR rebate program. The homes will also
have ENERGY STAR refrigerators and compact fluorescent light fixtures.

2.6 Palm Harbor Homes
Innovative Floor System

CARB is working with Palm Harbor, a well-known producer of manufactured homes built to the National
Housing and Urban Development (HUD) Code. Together they will develop a specific component—a
steel floor system. After providing technical assistance and engineering during the development of an
innovative system of steel joists for Steel Floors, Inc., in Greenwood Village, Colorado, CARB
introduced Palm Harbor to the system. Palm Harbor immediately saw the joists as a practical way to
reduce weight, more easily accommodate ductwork and plumbing in the floor system, potentially reduce
cost, and, most important, eliminate the increasing callbacks resulting from bowing, twisting, or warping
floor joists. Because a continuous layer of foam insulation was needed below the joists, the resulting
floor was much better insulated than that of a typical HUD-Code home.

Working closely with the company and its engineer, CARB assisted in the development of the basic floor
system, in one case using network design software to allow simultaneous work on the same drawing in
both offices. CARB then introduced some never-before-used techniques for creating an economical
undercarriage that meets the constraints of the HUD Code and of travel-induced loading. Production of
this system is expected by early 2002. Because the joists span from side to side, the home can be placed
on a conventional foundation. The radical new design should cost little or no more than a home with a
traditional HUD-Code chassis. The design also results in an attractive continuous flat ceiling over the
basement or crawl space.
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2.7 Ryan Homes

We informed Ryan, our first CARB builder team member, about the new NYSERDA ENERGY STAR
rebate program, which offers generous rebates to builders and home buyers for homes meeting ENERGY
STAR requirements enhanced with other electricity-saving measures and mechanical ventilation. Ryan is
enthusiastic about working with us, and there is the potential for major shifts in their New York products.
Ryan is the largest builder in upper New York, building in three major markets. CARB is also making a
presentation to Ryan’s parent company, NVR, Inc., about doing a CARB demonstration home in the
Washington, D.C., area with their company NV Homes, which builds upscale 223 to 613 m* (2,400 to
6,600 ft*) homes. The proposal will be for a CARB specification upgrade coupled with a CARB redesign
of the mechanical system using the “CARB package” cost-tradeoffs.

2.8 Tindall Homes
New Products

CARB began working with Tindall Homes in August 2001 by partially measuring the performance of a
home under construction (it was not sufficiently completed to perform a blower door test). The company,
which currently builds about 80 high-end homes annually in southern New Jersey, is working with the
local utility, Public Service Electric and Gas (PSE&QG), to satisfy their 5-star program requirements,
which are similar to those of ENERGY STAR. Energy-saving measures already being used by Tindall
include SEER-14 AC equipment, 92 AFUE" furnaces, and rigid foam insulation on the outside of 2 x 4
stud walls filled with R-13 insulation. CARB showed Tindall that 2 x 6 walls with R-19 would perform
equivalently if properly built, but the firm will stay with the current system, partly because they value the
extra air barrier provided by the foam.

CARB has been assigned the task of designing four modestly priced homes in the 185-m?* (2,000-ft?)
range (considerably smaller than anything currently in Tindall’s range of models) that will be highly
energy efficient. As part of this effort, CARB will look at heat recovery ventilators and solar systems.
This line of homes is a candidate for participation in the DOE Zero Energy Home program.

BAFUE = annual fuel utilization efficiency

15



2.9 Unibilt Industries
St. Mary's Neighborhood Housing, Dayton, Ohio

Unibilt is the largest modular-home builder in Ohio and became a CARB builder team member in March
2001. As aresult of a long-standing interest in energy conservation, the company incorporates substantial
energy-saving improvements in its product line, including R-19 wall insulation (with an option for 2.5-cm
[1-in.] EPS foam), R-38 attic insulation, Andersen windows, extensive gap sealing, and careful
installation of all ductwork installed at the factory.

CARB designed the site plan, along with three highly affordable two-story homes, for this 16-unit whole-
block urban infill development in east Dayton. Unibilt will supply and construct not-for-profit homes. St.
Mary will develop these projects on lots donated by the city. With narrow lots, front porches, detached
garages served by an alley, and modest front setbacks, the development falls within the definition of a
“traditional neighborhood development.” CARB’s design experience with modular housing resulted in
homes that are compact and economical to build and are tailored to the dimensional and construction
practices of this modular builder. The project is scheduled for completion in the spring of 2002.

CARB began work with Unibilt by field-testing three of their homes in Ohio. These field measurements
uncovered duct leakage and duct installation concerns. These are being addressed by a joint CARB—
Unibilt design effort. A training program for dealers and their subcontractors is being developed.

To help Unibilt meet ENERGY STAR standards with their homes, CARB will train their mechanical
subcontractors in the proper installation of ducts and equipment and help them bridge the gap that may
exist between the modular producer and their on-site contractors. In addition, CARB is examining the
company’s construction practices seeking value-engineering savings. Sources of savings already
identified include PEX plumbing, a less expensive electrical layout with no four-way switches, and a
smaller main panel. CARB is working with Studor and Unibilt to get Studor vents approved in Ohio.
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3. Technical Innovations
3.1 The CARB Package

In nearly every CARB project, one of the first approaches to a cost-effective improvement in the energy
performance of the product is a group of changes we have come to call the “CARB Package.” Other
Building America team members have discovered the importance of a similar package independently, as
have other innovators outside the program. The term is not intended to imply that CARB is the sole, or
even the earliest, user of the idea. The package typically works only when the home has central AC.

First, the package includes at least these two measures that add cost:
= better glazing, typically to high-performance low-E glazing

» Dbetter sealing and insulation of ductwork (where possible, by bringing the ductwork inside the
envelope or covering it with full-depth attic insulation).

These measures reduce the peak cooling load in the home. This allows the AC equipment to be
downsized without compromising comfort (indeed, these homes prove noticeably more comfortable than
conventional designs).

The savings from downsizing the AC equipment, combined with minor savings achieved by reducing
duct runs, reducing oversized windows, eliminating exterior plumbing vents, and reducing the amount of
framing, pay for the better glazing and insulation. When one AC unit can be substituted for two, the
savings can be even more dramatic. Finally, if the homeowner is purchasing electric power on a demand
rate schedule, an added savings is possible with the CARB package because the AC unit is smaller and
draws less power during peak load conditions.

At the positive extreme, applying the CARB package to a production home not only can cut the peak
cooling load by almost 40% and annual energy consumption by about 30%, it can also save the builder
$1,500 per home (the savings resulting from substituting one AC unit for two and reducing window size).
At the other extreme, a builder who already uses bronze double-glazing and builds a tight home may find
that the package would cost the consumer at least $1,000, causing the builder to reject the package.

CARB has consistently found that cooperation by the mechanical subcontractor is an essential element in
making this package work. Because the package dramatically reduces the scope of the subcontractor’s
work in the home, it takes a very far-sighted contractor to see any advantage to the scheme. Most
mechanical subcontractors refuse to downsize the equipment, supposedly out of fear of callbacks, despite
assurance by the builder that the energy-saving measures will be applied. Builders are also afraid their
competition will market against the smaller AC units on the mistaken philosophy that “bigger is better.”

In hot and humid climates, oversized equipment compromises humidity control in the home and creates a
strong potential for mold and mildew. The reduced loads resulting from better glazing and better duct
leakage control must be accounted for, and downsizing must be included in the package.

CARB builders have tackled this problem in a variety of ways. Mercedes Homes had the leverage to
insist that the subcontractor make the changes or lose the work. CARB then worked with the
subcontractor to correct the subcontractor's assumptions in his Manual J heat-gain calculations.

Regarding specific components, the glass specified in most cases is some form of “high-performance”
low-E glass, such as Cardinal’s Low-E?, or the new PPG high-performance SolarBan 55 and 60 glazings.
However, simply changing to conventional low-E (which is cheaper) often makes a significant difference
compared to clear glass, despite relatively high solar heat-gain coefficients (e.g., 0.6).
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3.2 Product and System Innovations

CARB, in compliance with the Building America philosophy, explores a wide range of innovative
products and systems. A few examples of these products and systems are discussed below.

Photovoltaic (PV) Solar Systems

Utility and state incentive programs (discussed elsewhere), coupled with the recent energy supply crisis in
California, have made PV solar systems economically feasible on many production homes for the first
time. Beazer Homes is offering a PV option in northern California (subsidized by SMUD), and other
Beazer divisions are considering PV.

Builder reaction to the arrays is interesting. Given a choice between a lower-cost array mounted above
the roof on standoffs or a higher-cost array producing the same power, but integrated into the roof — and
most important, installed by the roofer — they unhesitatingly choose the latter. Currently, one company
produces a handsome panel with cells adhered to a roofing tile, ready for plug-in attachment. The roofer
attaches these tiles to a double grid of wood supports, which allows the wiring to run under the tiles. The
roofer plugs them together according to manufacturer instructions. Builder objections to the standoff
arrays include the need to coordinate another trade to install the roof, worries about how to fix the roof
below, and appearance.

If one of an array of cells or panels is shaded, it will shut down all the cells wired in series with the
shaded cell(s). For this reason, some care is needed to locate plumbing vents, chimneys, ventilators, and
other roof projections so they do not shade the array during useful collection hours.

The CARB “Plenum Truss”

CARB targeted ductwork in the attic as a major source of thermal losses during work with Mercedes
Homes in Melbourne, Florida. CARB first experimented with ductwork buried under attic insulation.
This idea is almost uniformly rejected in humid climates on the theoretical assumption that ductwork will
sweat excessively in humid attics if it is insulated outside of its vapor-tight cover. CARB testing,
however, found that flex ductwork deeply buried under attic insulation did not sweat enough to be a
problem and in that limited circumstance would consider applying the technology to smaller ducts fully
buried in R-30 or deeper insulation. Whether less deeply buried ductwork, or large ducts wrapped with
R-30 batts, would sweat unacceptably is a topic that justified further study. We know of one producer of
manufactured homes and one builder who routine bury ductwork only partially under attic insulation in
homes built for hot-humid climates. There are, however, anecdotal reports of damage from condensation
at buried ductwork in hot-humid climates.

Taking advantage of the fact that Mercedes owns its own truss facility, CARB worked with the company
on the design of a truss having a 40.6-cm-deep (16-in.) duct chase in the middle half of the attic,
interrupting the bottom chord. The plenum is made wide enough to run over every room in the home,
allowing all ductwork to be set into the recess. This “plenum truss” design was tried out on the six
preproduction homes in Melbourne. The framers line the top and sides of the plenum with roll or sheet
material (ThermoPly or Barricade housewrap) while framing and install a preassembled bottom chord
with hangers, to continue the line of the ceiling (Figure 7). Ducts are then installed between the ceiling
chords inside the plenum. Next, insulation is blown over the plenum. In NREL tests, the air in the duct
chases was almost at the same temperature as that in the spaces below, showing that the plenum trusses
were working as designed.

18



Keri Isle Truss Chase Performance

100
0
80
£
[
:
2
©
g
3
60
£
G
e
50
40 - Duct Chase
—— Aftic
~¢ Outside
0
2501000 2501 26601000 2601 2701000 2701 2801000 2801 2901000 2901
1200 1200 1200 1200 1200

Date & Time

PLENUM TRUSS: ORIGINAL CONFIGURATION ‘

we

Figure 6. The CARB “plenum truss” is one innovative
approach to moving ducts into conditioned space
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After costing out the plenum trusses, Mercedes decided that approximately $400 (about 150 board-feet of
truss lumber) needed to be saved in each home for the trusses to be cost-effective. CARB and Mercedes’
truss group are working to refine an earlier scissors-truss design that promises to reduce the amount of
lumber used. In the meantime, Mercedes is building its ENERGY STAR concrete homes without the
plenums, placing well-sealed ductwork in the attic as usual.

Florida recently passed a regulation limiting the room-to-room pressure difference during mechanical
system operation to a very low 2.5 pascals. As a result, the use of plenum trusses will probably increase
in that state. A well-sealed plenum provides an effective way to move return air around the home, merely
by inserting grilles into the plenum from each room.

PEX Water Supply Piping

The use of cross-linked PEX tubing in lieu of copper or chlorinated polyvinyl chloride (CPVC) for water
supply piping is increasing steadily in the country, but the technology does not yet have a major share of
the market. CARB has introduced many of its builders to the technology, which they adopt and learn to
favor. In some cases, the piping is run to a central manifold near the water heater, where the homeowner
can turn off individual fixtures anywhere in the home (each fixture is served by its own “home run”
tubing). One advantage of this system is that almost all the joints in a manifolded system are out in the
open. Another advantage is that no torches are used to make the fittings, eliminating a significant fire
hazard. PEX manufacturers claim less heat is lost with PEX tubing than with metal piping.

“Studor” Air-Admittance Valves

Spring-loaded air-admittance valves were invented and popularized in Europe. They have been used for
years in mobile homes (which, since 1976, have been properly called manufactured homes or HUD-Code
homes). These devices allow air to enter the plumbing system, replacing venting through the roof.
Unfortunately, the spring-loaded devices gained a reputation for early failure through rusting.

Studor air-admittance valves are made entirely of plastic and use a long-lasting plastic diaphragm to seal
the valve when it is not admitting air. Because of its light weight, the diaphragm opens and closes by air
suction and pressure, without the need for a spring. These valves effectively eliminate most of the vent
piping in the home (although one vent needs to run through the roof somewhere in the home). State by
state, Studor has fought opposition to the product’s use and gained its acceptance. CARB recommends its
use to all its builders, who typically accept the product and the resulting cost savings wherever its use is
allowed.

Precast Concrete Foundations Systems

In several projects, CARB has specified one of two precast concrete foundation systems, the one made by
Superior Wall or the one made by Kistner Products. These systems are similar in that they stiffen a
relatively thin concrete wall with spaced vertical ribs and with ribs at the top and bottom. The trick is to
insulate these panels effectively, as the structural integrity of the panel depends on some continuity
between the ribs and the panel, and these connections become routes for the transmission of heat around
the insulation. CARB is working with Kistner to develop alternative approaches to insulating the panels
and several innovative manufacturing improvements. Beam support and off-size modules are areas of
work. In the meantime, CARB builders are exploring cost savings, in particular those resulting from the
ability to set basement walls during freezing weather without cold weather protection.
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Poured-in-Place Concrete Walls

Again, working with innovation-minded Mercedes Homes in Melbourne, Florida, CARB has
experimented with alternatives to conventional concrete masonry construction to increase speed of
production, as well as hurricane and termite resistance. In an early experiment, CARB worked with a
Mississippi precaster on a system where steel studs were embedded in thin concrete panels, which were
preengineered and shipped to the job for erection. When these proved too expensive, Mercedes tried
conventional poured concrete, but found that irregularities at the joints resulted in “telegraphing” through
the spray-applied stucco, obviating the cost advantages of eliminating one of the substrates for the stucco.
The advantages of using poured concrete, however, proved to be substantial (Figures 8 to 10).

Figure 7. Concrete-wall reinforcing cage
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Figure 8. Modular aluminum wall forms

Mercedes then purchased a set of expensive aluminum forms (Figure 9) for its Melbourne division, which
included the detailed formation of a “buck” at window and door openings. These forms have proved
extremely successful, and Mercedes recently purchased another set of forms for its Orlando division.
With only minor epoxy grouting at form-tie holes and a single sprayed-on undercoat, the final sprayed-on
masonry coating is smooth and does not show form joints. The great advantage of a monolithic concrete
home during hurricanes is a major selling feature.

To insulate the walls, CARB specified 19-mm (3/4-in.) foil-faced rigid polyisocyanurate foam insulation
adhered to the concrete to avoid cavities outside the insulation that might encourage mildew growth.
Interior finish is a layer of gypsum board mounted on furring strips. This design provides approximately
double the thermal performance as their prior standard practice of 20.3-cm (8-in.) concrete masonry unit
(CMU) walls with a radiant barrier applied between the gypsum board and supporting furring strips.

Wall forms are erected and the walls are poured in one day, and the wall forms are stripped on the next
day (Figure 10). Originally, Mercedes thought they could eliminate two of the three stucco layers
because of the smooth surface of the concrete, but at present are employing a modified two-coat process
to prevent potential undesirable aesthetic effects. Only minimal surface preparation is required after the
forms are stripped (i.e., a dab of epoxy at each form tie). A primer coat (stucco base) is then applied,
over which traditional cementitious stucco is sprayed in a single coat. No joint telegraphing is noticeable.
The average time to install form work and pour concrete for one house is down to 2 days, versus 5 to 6
days for a CMU wall.
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Figure 9. Concrete is poured the morning of day 2,
and forms are stripped the following morning

Lighting and Appliances

When possible, as with the higher-end homes produced by Tindall Homes in southern New Jersey, CARB
attempts to promote the use of ENERGY STAR appliances. The appliances add cost and are not yet in high
demand by consumers, so it is rare when they are added to the builder’s product line as a standard, or
even as an option. Options are typically oriented towards luxury, not energy savings.

Fluorescent lighting is gradually taking hold in the marketplace, overcoming long-standing customer
resistance. New correct-color and instant-start fluorescent lamps help a great deal to sell the concept, but
the slow ramping to full brightness and the unusual appearance of some lamps still restrain consumer
acceptance. Using fluorescents requires judgment in choosing lamps that are likely to be lit enough of the
time to justify their extra cost.

Heat Pump Water Heaters

CARB’s builder member Mercedes Homes plans to include a heat pump water heater in one of its homes
to help identify performance and installation issues as part of an 18-unit demonstration project organized
by Oak Ridge National Laboratory (ORNL). A fully-instrumented WatterSaver unit, manufactured by
ECR International, will be installed in a four-bedroom home likely sold to a family with children. This
new product is designed as a fully integrated package that can be installed in place of a conventional
electric-resistance water heater by a plumber with no extra training. The unit will be monitored for 12
months with equipment supplied by ORNL. The laboratory will also monitor the unit’s installation.

23



Steel Floor System for HUD-Code Home (Manufactured Home)

As described in Section 2, CARB is working with Palm Harbor Homes, a leading producer of HUD-Code
(manufactured factory-built) homes, on an innovative floor system made with steel joists.

Conventional HUD-Code homes have a pair of longitudinal “chassis beams” for long home sections, at
approximately the quarter points in width. These beams provide a convenient attachment place for the
springs that support the wheels and axles that carry the home section to the site. They also provide
longitudinal stiffness and carry the 2-x-6” or 2-x-8” floor joists that (compared with the 2-x-10” joists
required for fully spanning joists) contribute to the economy of the homes. Ductwork runs between the
chassis beams; batt insulation is trapped between the joists and beams, draping under the ductwork.
Directly under the insulation is a black plastic “bottom board,” which, because it exposes the beams and
has an unsightly draping shape, provides an unattractive label that this is a HUD-Code home. Another
negative feature of this system is the need to support the outside walls and chassis beams to prevent
sagging floors and roofs.

The CARB/Palm Harbor floor system (Figure 10) replaces the longitudinal beams with laminated veneer
lumber running under the sidewalls and intended to rest on a perimeter foundation or on piers. Between
them run the steel floor joists, 35.5-cm-deep (14-in.) with 25.4-cm-deep (10-in.) oval holes for ductwork.
A grid of steel beams forms a carriage that transmits the dead load and transportation stresses from the
longitudinal side beams to the springs. This grid cannot be removed according to present law, but in the
future may be removable.

Figure 10. The CARB/Palm Harbor Homes floor system for
HUD-code manufactured homes
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Except for the wheel recesses and the wheel-support carriage, the underside of the floor is a flat and
uniform surface formed by a layer of foam insulation attached to the steel joists to suppress any cold
bridges. Covered with a simple protective layer, this will form an attractive visible ceiling over the
basement or crawl space.

CARB also contributed an innovative idea to the design of the carriage by welding the beams at an angle.
This allows the use of lighter and stiffer 15.2-cm-deep (6-in.) beams and raises the outside end of the
beams above the foundations.

3.3 Indoor Environmental Quality (IEQ)

CARB is using and evaluating a wide range of technologies that directly or indirectly influence IEQ.
This work is gaining increased importance as buyers become more conscious of and litigious about mold
and mildew.

Balanced Return Air

Many single-story homes are built with large owners’ suites that can account for 40% of the home’s
living area and that are separated from the main living space by a single door, often closed. If, as is usual,
the air distribution system has a single large return air (RA) grille within the main living space, a large
part of the RA must find its way from the owners’ suite to this central register under this closed door.

CARB has found, as have many other investigators, that when no special provisions are provided for this
purpose, very large pressure imbalances can arise during operation of the air handler. We have measured
pressure differences of 28 pascals (equivalent to about 1/8 in. water gauge), while at least one case of a
68-pascal difference (more than 1/4 in. water gauge) was reported to CARB anecdotally by another
investigator. Under such conditions, the starved RA system draws air from outside, from the attic, and
from the garage, bringing with it various pollutants and creating an artificial load on the system.

In addition to pollutants, the positive pressure created in the spaces lacking an adequate path for RA
drives relatively humid air into the wall cavities in the heating season. This can create condensation or
can raise the moisture content of the wood above safe levels. More serious is the effect of negative
pressure in the living spaces during the cooling season in humid weather. Humid outside air is drawn into
contact with the cool inside wall and ceiling finishes, resulting in mold and mildew buildup.

Some codes are beginning to regulate this problem, requiring that the maximum pressure difference
induced in the home by air handling equipment be kept in the 2.5 to 3 pascal range (0.01 in. water gauge).
CARB field measurements show that this result can be accomplished by the measures described below.

One common solution to this problem is to provide a separate system of RA ductwork from each room,
typically run in the attic. Unless the ductwork is buried and carefully sealed, CARB recommends that
other systems be substituted for this expensive approach. In the typical case, leakage in the attic RA
ductwork draws in pollutants and unconditioned air. In one home tested by CARB, a section of the RA
main was never connected, with the result that almost all the RA in the home was being drawn in from the
attic. The moral of this example is that major errors often go undetected when they occur in the attic,
which is hard to inspect, and can be very hot and uncomfortable to work in.

One approach recommended by CARB is to provide transfer grilles from large areas that are not part of
the main living area. One simple transfer grille arrangement is to use a stud space that connects the two
areas, placing a simple register at the top on one side of the stud space and at the bottom on the other.
This effectively maintains visual privacy and in most cases provides adequate acoustic privacy and does
not involve ductwork in the attic. Typically, for smaller bedrooms, there is no stud space in common
between the room and the main living space. In many such cases, air transfer can be achieved through a
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closet in the room that does have a common stud space, by placing two more grilles high on the wall
between the closet and the bedroom. Because air must move through four grilles and down a stud cavity,
the grilles need to be larger than normal.

More acoustic privacy can be achieved by installing a pair of grilles connected by a lined duct or by a
length of flex long enough to dissipate sound. If this ductwork is in the attic, it should be well insulated
and carefully sealed. The grilles and ducts need to be sized to allow the needed airflow at a pressure
difference of 2 or 3 pascals (0.01 in. water gauge).
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4. Summary and Recommendations

CARB has had dramatic success with one large builder, Beazer Homes. Unlike other larger builders with
a centralized administration, Beazer operates as a consortium of highly independent divisions and so
could be considered a collection of medium-sized builders. The other CARB “success stories” have
involved medium-sized and small builders, where a key executive can act as a champion for change.
Without such a champion, there is little hope to overturn the highly conservative attitudes of most large
builders, who almost universally have an “if it isn’t broke, don’t fix it” attitude.

Market pull can be another powerful force for change, as evidenced by the dramatic improvement in the
energy performance of recently built California homes. Market pull is also evident in the growing use of
PV. Both these effects are a result of the 2000 energy shortage crisis in that state.

As the most important changes typically involve the AC system, having the AC sub-contractor on board
as an enthusiastic, or at least accepting, partner is crucial for success. If the AC sub-contractor does not
cooperate, pressure is needed from the builder to accomplish change. In the case of one large builder, the
intense pressure they applied to the sub-contractor to reduce costs and profit margins produced resistance
and suspicion that soured all attempts to make changes in the system.

The need for buy-in extends to other subs as well. It is not always easy to make tradeoffs where money is
saved by one trade and a lesser amount added to another. Using innovative plumbing devices such as
Studor vents, PEX or KITEC piping, and flexible gas piping requires forward-looking subcontractors.
Systems that bridge the work of two trades, as in hydro-air heating coils fed by a water heater, can create
headaches with regard to servicing and warranties. The development of the CARB Plenum Truss
depended upon the truss fabricator being owned by the General Contractor. Window fabricators often are
not willing to change the type of low-E glazing they use from older hard coat materials to newer soft coat
products because of handling difficulties in the plant.

Insisting on quick results can be counter-productive when dealing with an industry as conservative as
homebuilding. It is often essential to build trust with key management over a considerable time. CARB
has found that builders will “test” the ability of the consortium to help them by assigning smaller tasks,
the results of which can be evaluated before committing to a larger effort. This again takes time and
sometimes seems to be tangent to the main thrust of the program. Helping the builder in the short run
creates the confidence needed to accomplish the goals of the Building America program in the long run.
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